



LAMAR SOFTWARE, INC.
SPECIALISTS IN MANUFACTURING AND DISTRIBUTION

Full Project Material / Labor Accounting Control

Although the Info.Net project control system permits the definition of specific activities and a complete activity structure within a project, for simpler project environments, projects without an activity structure can also be created. Projects of this type can still be used to collect both material and labor charges and be measured against a user defined budget.

The project charges will be made against account numbers but will also reference the project code in their charges, permitting the ability to analyze a project's cost at any point in its progress.

If activities are defined within a project, the material and labor charges will be made against a specific activity within the project and budgeting will also be made at the activity level.