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C/SCSC (Cost / Schedule Control System Criteria) Project Control 
 
The project control system has the ability to track all of the C-Spec specifications 
including BCWS (Budgeted Cost of Work Scheduled), ACWP (Actual Cost of Work 
Performed), WBS (Work Breakdown Structures), EAC (Estimated At Completion), etc.  
There are no special user requirements to maintain these costs aside from the requirement 
to define the basic project and its activities. 


